

Project Planning Logic

Milestone 1: Service Catalog Configuration

Priority: Medium

Objective

Create the Network Request Service Catalog item and configure the basic request structure.

Activities

- Create the **Network Request** Catalog Item.
 - Define the request categories.
 - Configure the catalog description and accessibility.
 - Verify the catalog item appears in the Service Portal.
 - Prepare the catalog for variable configuration.
-

Milestone 2: Variables and Variable Set Configuration

Priority: Medium

Objective

Design the request form using catalog variables and variable sets to capture all required information.

Activities

- Create Choice variables:
 - Connection Type (New / Relocation / None)
 - Device Type (Laptop / Mobile / Others)
- Create variables:
 - Address
 - Relocation Address
 - Device Details
 - Additional Information
 - Opened on behalf of (Reference)
 - User Name
 - Email ID
 - Phone Number

- Proof of Document (Attachment)
 - Associate the Variable Set with the Catalog Item.
-

Milestone 3: Form Automation and Workflow Development

Priority: Medium

Objective

Implement automation and approval logic using ServiceNow Flow Designer.

Activities

- Create UI Policy for relocation address visibility.
 - Configure Client Script for requester auto-population.
 - Build Flow Designer workflow.
 - Configure email notifications.
 - Configure Manager Approval.
 - Configure Network Team Approval.
 - Create records in **u_network_database**.
 - Update request status automatically.
-

Milestone 4: Testing and Validation

Priority: Medium

Objective

Verify that the complete request workflow functions correctly.

Activities

- Test catalog submission.
- Validate variable values.
- Test UI Policy.
- Verify Client Script.
- Validate Manager Approval.
- Validate Network Team Approval.
- Verify email notifications.
- Test record creation in **u_network_database**.

- Resolve identified issues.
-

Milestone 5: Deployment and Documentation

Priority: Medium

Objective

Deploy the completed solution and prepare project documentation.

Activities

- Activate the workflow.
 - Verify production configuration.
 - Monitor initial workflow execution.
 - Prepare technical documentation.
 - Document known issues and future improvements.
 - Demonstrate the completed system.
-